From: R6HarveyFSC

To: R6Harveylinfo

Subject: FW: Hurricane Harvey - START chronology through 21 September
Date: Friday, September 22, 2017 8:07:56 AM

Attachments: Chronology Text 21 Sep.doc

From: Crow, David

Sent: Friday, September 22, 2017 8:06:47 AM (UTC-06:00) Central Time (US & Canada)

To: Pheeny, Michael; Delaney, Brian; LaBombard, Will; R6HarveyFSC; R6Harveylnfo; Foster, Althea;
Martin, John; Moore, Gary; Brescia, Nicolas; Zehner, Warren; Delgado, Paige

Cc: c.shappee@westonsolutions.com; Beck, Robert; Compeau, Geoff; Kambhu, Aimee

Subject: Hurricane Harvey - START chronology through 21 September

Attached is a summary of START support through Thursday, 21 September.

Below is a financial summary of START activities across the multiple TDDs.

Financial Summary of Hurricane Harvey TDDs
TDD TDD Budget Cost Estimated for | Estimated ITD Cost Estimated Days
Today (9/21) Through Today of Funding
(9/21) Remaining
Alpha Branch 5525,000 $13,000 $459,000 5
Bravo Branch S450,000 S4,000 $310,000 15
Charlie Branch $350,000 $11,000 $261,000 8
REOC $375,000 $9,000 $329,000 5
Arkema S75,000 SO S55,000 Field Work
Complete
TOTAL 51,675,000 $37,000 $1,414,000 N/A

NOTE: Assumes no additional sampling or helicopter rental and no significant increase/decrease of
personnel mobilized

Call or email us if you have questions or would like to discuss in more detail. I'll be in the REOC on

the 8t floor.

David

CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If
you received this email in error, please notify the sender by return e-mail and delete this email
from your system. Thank you.

7019477


mailto:R6HarveyFSC@epa.gov
mailto:R6HarveyInfo@epa.gov

	barcode: *7019477*
	barcodetext: 7019477


